Print Date: 11/03/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Contract:CNN118

Contractor: Rogers Group, Inc.

Contractor's PO Box 25250
Address: Nashville, TN 37202

Estimate Number: 0013  Estimate Type: Progress

Contract Location: The resurfacing using OGFC and the repair of two bridges

Counties: DAVIDSON, SUMNER

Project(s): 19012-4159-04, 19012-4160-04, 19012-8160-44, 83001-8144-44

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$5,053,685.88

$0.00

$5,053,685.88

$-4,449.93
$0.00

$5,049,235.95

Previous to Date
$5,052,107.23

$0.00

$5,052,107.23

$-4,449.93
$0.00

$5,047,657.30

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$1,578.65
$0.00
$1,578.65
$0.00
$0.00
1,578.65

Pay Period: 1/1/2016

Current Contract:
Original Contract:

to 08/15/2016

Time
187.0 Days
187.0 Days

187.0 Days
100.00 ¢,

99.33 %
0.67 %

Dates
04/04/2014

04/11/2014
04/22/2014
05/13/2014
05/20/2014
11/15/2014
11/15/2014
09/24/2015

Amounts

$5,045,181.94
$4,945,963.19
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Print Date: 11/03/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |

19012-4159-04 31.25 N/A -224.91 The repair of two (2) bridges on I-65 over the CSX Railroad

19012-4160-04 6.80 N/A 0.00 Br Repair.: I-65 - From CSX Railroad (L.M. 20.10) to SR-41

19012-8160-44 48.49 NH-I-65-3(121) 824.68 The resurfacing using OGFC on 1-65 from the CSX Railroad (L.

83001-8144-44 13.46 NH-I-65-3(121) 978.88 The resurfacing using OGFC on 1-65 from the Davidson County

Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount

19012-4159-04 0100 9030 105-03 DOLL RAILROAD FLAGGING (DEDUCT) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

19012-4160-04 0500 9031 105-03 DOLL RAILROAD FLAGGING (DEDUCT) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

19012-8160-44 0100 9032 105-03 DOLL RAILROAD FLAGGING (DEDUCT) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

83001-8144-44 0100 9033 105-03 DOLL RAILROAD FLAGGING (DEDUCT) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date: 11/03/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount

19012-4159-04 0100 9038 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

19012-4160-04 0500 9039 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

19012-8160-44 0100 9040 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

83001-8144-44 0100 9041 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date: 11/03/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount

19012-4159-04 0100 9034 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

19012-4160-04 0500 9035 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

19012-8160-44 0100 9036 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

83001-8144-44 0100 9037 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date:
JJ07919

11/03/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19012-4159-04 0100 9015 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19012-4159-04 0500 9016 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19012-4160-04 0500 9017 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19012-8160-44 0100 9018 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9018 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -6,326.270 Adj Total: -6,326.27
83001-8144-44 0100 9019 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100  901¢ ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -3,074.850 Adj Total: -3,074.85

RR004
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Print Date:
JJ07919

11/03/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19012-4159-04 0100 9020 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19012-4159-04 0500 9021 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19012-4160-04 0500 9022 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19012-8160-44 0100 9023 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9023 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.00
Adj Total: 56,803.840 Adj Total: 56,803.84
83001-8144-44 0100 9024 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9024 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 63.840 Adj This Est 63.84
Adj Total: 11,638.310 Adj Total: 11,638.31
19012-4159-04 0500 0120 202-04.01 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $159,498.97
(DESCRIPTION, STA.)/(PARTIAL, This Est: 0.000 This Est: $0.00
BR. NO. 19-10065-20.10) Total: 1.000 Total: $159,498.97

RR004
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Print Date: 11/03/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19012-4159-04 0100 0010  209-08.02 LF. TEMPORARY SILT FENCE (WITH  Bid: 600.000 Unit Price: $4.67
BACKING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19012-8160-44 0100 0010  303-01 TON MINERAL AGGREGATE, TYPEA  Bid: 378.000 Unit Price: $29.00
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-8144-44 0100 0010  303-01 TON MINERAL AGGREGATE, TYPEA  Bid: 122.000 Unit Price: $29.00
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 76.810 Total: $2,227.49
19012-8160-44 0100 0020  307-03.10 TON ASPHALT CONC MIX (PG76-22)  Bid: 6,429.000 Unit Price: $84.00
(BPMB-HM) GR CS This Est: 0.000 This Est: $0.00
Total: 7,046.440 Total: $591,900.96
83001-8144-44 0100 0020  307-03.10 TON ASPHALT CONC MIX (PG76-22)  Bid: 2,279.000 Unit Price: $84.00
(BPMB-HM) GR CS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date:
JJ07919

11/03/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19012-8160-44 0100 9042 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9042 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -26,876.410 Adj Total: -26,876.41
83001-8144-44 0100 9043 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19012-8160-44 0100 9044 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 29.550 This Est: $29.55
Total: 29.550 Total: $29.55
0100 9044 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 7,489.500 Adj Total: 7,489.50
83001-8144-44 0100 9045 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19012-8160-44 0100 0030 403-01 TON BITUMINOUS MATERIAL FOR Bid: 75.000 Unit Price: $620.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 75.594 Total: $46,868.28
83001-8144-44 0100 0030 403-01 TON BITUMINOUS MATERIAL FOR Bid: 24.000 Unit Price: $620.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 11.430 Total: $7,086.60

RR004
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Print Date:
JJ07919

11/03/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19012-8160-44 0100 0040 407-02.12 TON REMOVAL & DISPOSAL OF Bid: 957.000 Unit Price: $63.00
EXISTING ASPHALT PAVEMENT This Est: 0.000 This Est: $0.00
Total: 909.840 Total: $57,319.92
19012-8160-44 0100 9005 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-8144-44 0100 9012 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19012-8160-44 0100 9006 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-8144-44 0100 9013 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19012-8160-44 0100 0050 411-03.10 TON ACS MIX(PG76-22) GRADING D Bid: 564.000 Unit Price: $120.00
This Est: 0.000 This Est: $0.00
Total: 1,100.200 Total: $132,024.00
19012-8160-44 0100 0060 411-03.15 TON ASP CEM(PG76-22)FOR OGFC MI. Bid: 624.000 Unit Price: $861.00
This Est: 0.000 This Est: $0.00
Total: 598.117 Total: $514,978.74
83001-8144-44 0100 0040 411-03.15 TON ASP CEM(PG76-22)FOR OGFC MI. Bid: 231.000 Unit Price: $861.00
This Est: 1.120 This Est: $964.32
Total: 209.369 Total: $180,266.71

RR004
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Print Date:
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11/03/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19012-8160-44 0100 0070 411-03.16 TON AGGREGATE FOR OGFC MIX Bid: 9,760.000 Unit Price: $44.00
This Est: 0.000 This Est: $0.00
Total: 8,766.990 Total: $385,747.56
83001-8144-44 0100 0050 411-03.16 TON AGGREGATE FOR OGFC MIX Bid: 3,628.000 Unit Price: $44.00
This Est: -1.120 This Est: $-49.28
Total: 3,011.740 Total: $132,516.56
19012-8160-44 0100 9007 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 3,369.530 Total: $3,369.53
0100 9007 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -4,935.640 Adj Total: -4,935.64
RR004 Page 10




Print Date: 11/03/2016
JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19012-4159-04 0100 9025 411-03.32 DOLL RIDEABILITY (SP411B) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19012-4159-04 0500 9026 411-03.32 DOLL RIDEABILITY (SP411B) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19012-4160-04 0500 9027 411-03.32 DOLL RIDEABILITY (SP411B) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19012-8160-44 0100 9028 411-03.32 DOLL RIDEABILITY (SP411B) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-8144-44 0100 9029 411-03.32 DOLL RIDEABILITY (SP411B) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19012-8160-44 0100 9002 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-8144-44 0100 9009 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19012-8160-44 0100 9003  411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 838.500 This Est: $838.50
Total: 3,537.000 Total: $3,537.00
0100 9003 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 6,727.500 Adj Total: 6,727.50
83001-8144-44 0100 9010  411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 2,377.500 Total: $2,377.50
19012-8160-44 0100 9004  411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-8144-44 0100 9011 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19012-8160-44 0100 0080  411-12.01 L.M. SCORING SHOULDERS Bid: 8.000 Unit Price: $500.82
(CONTINUOUS) (16IN WIDTH) This Est: 0.000 This Est: $0.00
Total: 10.403 Total: $5,210.03
83001-8144-44 0100 0060  411-12.01 L.M. SCORING SHOULDERS Bid: 4.000 Unit Price: $500.82
(CONTINUOUS) (16IN WIDTH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 12




Print Date:
JJ07919

11/03/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19012-8160-44 0100 0090  415-01.01 TON COLD PLANING BITUMINOUS Bid: 12,980.000 Unit Price: $12.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 13,036.390 Total: $156,436.68
83001-8144-44 0100 0070  415-01.01 TON COLD PLANING BITUMINOUS Bid: 4,604.000 Unit Price: $12.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 3,777.690 Total: $45,332.28
19012-8160-44 0100 0100 501-01 S.Y. PORTLAND CEMENT CONCRETE Bid: 265.000 Unit Price: $227.92
PAVEMENT(REPLACEMENT) This Est: 0.000 This Est: $0.00
Total: 256.700 Total: $58,507.06
19012-8160-44 0100 0110 502-01 L.F. CLEANING AND SEALING JOINTS Bid: 9,430.000 Unit Price: $2.63
This Est: 0.000 This Est: $0.00
Total: 7,037.000 Total: $18,507.31
19012-8160-44 0100 0120  502-04.01 L.F. SAWING CONCRETE PAVEMENT  Bid: 926.000 Unit Price: $12.15
(FULL DEPTH) This Est: 0.000 This Est: $0.00
Total: 195.000 Total: $2,369.25
19012-8160-44 0100 0130 502-04.02 EACH LOAD TRANSFER DOWELS Bid: 568.000 Unit Price: $14.02
This Est: 0.000 This Est: $0.00
Total: 152.000 Total: $2,131.04
19012-8160-44 0100 0140 502-04.03 EACH TRANSVERSE TIE-BARS Bid: 192.000 Unit Price: $11.69
This Est: 0.000 This Est: $0.00
Total: 50.000 Total: $584.50

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19012-8160-44 0100 0150 502-08.07 L.F. SEALING RANDOM CRACKS Bid: 1,178.000 Unit Price: $3.62
(SILICONE SEALANT) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19012-4159-04 0500 0130 602-10.05 LS BRACING REPAIRS Bid: 1.000 Unit Price: $20,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $20,000.00
19012-4159-04 0500 0140 603-02.01 LS REPAINTING EXISTING STEEL Bid: 1.000 Unit Price: $77,491.92
STRUCTURES (LOC. & DES.)/ This Est: 0.000 This Est: $0.00
(PARTIAL, BR. NO. 19-10065-20.1C  Total: 1.000 Total: $77.491.92
19012-4159-04 0500 0150 603-02.20 S.F. SPOT PAINTING EXISTING STEEL Bid: 150.000 Unit Price: $23.84
STRUCTURES This Est: 0.000 This Est: $0.00
Total: 150.000 Total: $3,576.00
19012-4159-04 0500 0160 603-05.21 LS CONTAINMENT & DISPOSAL OF Bid: 1.000 Unit Price: $33,381.13
WASTE(LOCATION & DESCRP)  This Est: 0.000 This Est: $0.00
(BR. NO. 19-10065-20.10) Total: 1.000 Total: $33,381.13
19012-4159-04 0500 9000 604-01.08 C.Y. CLASS A CONCRETE (BRIDGE) Bid: 0.000 Unit Price: $400.00
(FOUNDATION LEVELING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19012-4159-04 0500 0170 604-03.01 C.Y. CLASS A CONCRETE (BRIDGES) Bid: 201.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 312.180 Total: $312,180.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
19012-4159-04 0500 0180  604-04.02 S.Y. APPLIED TEXTURE FINISH Bid: 4,751.000 Unit Price: $10.73
(EXISTING STRUCTURES) This Est: 0.000 This Est: $0.00
Total: 4,500.890 Total: $48,294.55
19012-4159-04 0500 0190 604-10.05 S.F. CONCRETE Bid: 20.000 Unit Price: $502.42
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19012-4159-04 0500 0200 604-10.18 LB. REINFORCING STEEL (REPAIRS) Bid: 16,845.000 Unit Price: $4.16
This Est: 0.000 This Est: $0.00
Total: 18,763.300 Total: $78,055.33
19012-4159-04 0500 0210 604-10.22 L.F. CONCRETE PARAPET REPAIR Bid: 105.000 Unit Price: $144.86
This Est: 0.000 This Est: $0.00
Total: 59.300 Total: $8,590.20
19012-4159-04 0500 0220 604-10.30 S.Y. BRIDGE DECK REPAIRS (FULL Bid: 35.000 Unit Price: $500.00
DEPTH OF SLAB) This Est: 0.000 This Est: $0.00
Total: 75.390 Total: $37,695.00
19012-4159-04 0500 0230  604-10.34 S.Y. CONCRETE OVERLAYED BRIDGE Bid: 165.000 Unit Price: $540.00
DECK REPAIR (FULL DEPTH) This Est: 0.000 This Est: $0.00
Total: 374.280 Total: $202,111.20
19012-4159-04 0500 0240 604-10.44 L.F. EXPANSION JOINT REPAIRS Bid: 982.000 Unit Price: $108.45
This Est: 0.000 This Est: $0.00
Total: 489.000 Total: $53,032.05

RR004
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Line Primary/
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19012-4159-04 0500 0250 604-10.50 S.Y. BRIDGE DECK REPAIRS (PARTIAl Bid: 30.000 Unit Price: $175.00
DEPTH OF SLAB) This Est: 0.000 This Est: $0.00
Total: 19.700 Total: $3,447.50
19012-4160-04 0500 0010 604-10.50 S.Y. BRIDGE DECK REPAIRS (PARTIAl Bid: 1,320.000 Unit Price: $175.00
DEPTH OF SLAB) This Est: 0.000 This Est: $0.00
Total: 199.830 Total: $34,970.25
19012-4159-04 0500 0260 604-10.54 S.F. CONCRETE REPAIRS Bid: 70.000 Unit Price: $314.49
This Est: 0.000 This Est: $0.00
Total: 62.450 Total: $19,639.90
19012-4159-04 0500 0270 604-10.56 S.Y. CONCRETE OVERLAYED BRIDGE Bid: 70.000 Unit Price: $350.19
DECK REPAIR (PARTIAL DEPTH)  This Est: 0.000 This Est: $0.00
Total: 6.540 Total: $2,290.24
19012-4159-04 0500 0280 604-10.63 L.F. CONCRETE REPAIRS (CRACKS) Bid: 155.000 Unit Price: $62.45
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19012-4159-04 0500 0290 604-10.70 L.F. EXPANSION JOINT REPAIRS Bid: 140.000 Unit Price: $49.52
This Est: 0.000 This Est: $0.00
Total: 545.000 Total: $26,988.40
19012-4159-04 0500 9001 604-22.50 DOLL DEFECTIVE CONCRETE Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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19012-8160-44 0100 0160 611-09.01 EACH ADJUSTMENT OF EXISTING Bid: 15.000 Unit Price: $525.97
CATCHBASIN This Est: 0.000 This Est: $0.00
Total: 28.000 Total: $14,727.16
19012-4160-04 0500 0020 617-01 S.Y. BRIDGE DECK SEALANT Bid: 6,486.000 Unit Price: $17.27
This Est: 0.000 This Est: $0.00
Total: 5,525.450 Total: $95,424.52
19012-4159-04 0500 0300 617-02 L.F. BRIDGE DECK CRACK SEALING Bid: 1,725.000 Unit Price: $1.92
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19012-4159-04 0500 0310 617-04.01 S.Y. TYPE 1 THIN EPOXY OVERLAY Bid: 8,840.000 Unit Price: $39.54
(EPOXY-URETHANE) This Est: 0.000 This Est: $0.00
Total: 8,839.310 Total: $349,506.32
19012-4159-04 0500 0320 617-05 GAL. SEALANT (DESCRIPTION)/ Bid: 23.000 Unit Price: $223.46
(HMWM) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19012-8160-44 0100 0170 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 650.000 Unit Price: $19.77
This Est: 0.000 This Est: $0.00
Total: 650.000 Total: $12,850.50
83001-8144-44 0100 0080 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 50.000 Unit Price: $19.77
This Est: 0.000 This Est: $0.00
Total: 50.000 Total: $988.50
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19012-8160-44 0100 9008 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $29.66
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-8144-44 0100 9014 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $29.66
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19012-8160-44 0100 0180 705-04.03 EACH GUARDRAIL TERMINAL (TYPE 13) Bid: 1.000 Unit Price: $649.25
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,298.50
19012-8160-44 0100 0190 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 1.000 Unit Price: $2,479.05
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $4,958.10
83001-8144-44 0100 0090 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 1.000 Unit Price: $2,479.05
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,479.05
0100 0090 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -1.000 Adj Total: -2,479.05
19012-4159-04 0100 0020 705-08.11 EACH PORTABLE IMPACT ATTENUATO! Bid: 2.000 Unit Price: $6,353.85
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $6,353.85
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19012-4159-04 0100 9502 706-01 L.F. GUARDRAIL REMOVED Bid: 0.000 Unit Price: $1.57
This Est: 0.000 This Est: $0.00
Total: 875.000 Total: $1,373.75
19012-4159-04 0500 0330 707-07.01  S.F. CHAIN-LINK FENCE (BRIDGES) Bid: 900.000 Unit Price: $17.88
This Est: 0.000 This Est: $0.00
Total: 960.000 Total: $17,164.80
19012-4159-04 0500 0340 709-02.01 C.Y. RUBBLE STONE RIP-RAP Bid: 40.000 Unit Price: $331.08
(GROUTED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19012-4159-04 0100 0030 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $42,500.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $42,500.00
19012-8160-44 0100 0200 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $42,500.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $42,500.00
19012-4159-04 0100 0040 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 900.000 Unit Price: $28.83
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 6,278.500 Total: $181,009.16
19012-4159-04 0100 9046 712-02.36 L.F. REMOVE AND RELOCATE Bid: 0.000 Unit Price: $2.88
PORTABLE BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 3,748.020 Total: $10,794.30
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19012-4159-04 0100 0050 712-04.01 EACH FLEXIBLE DRUMS Bid: 132.000 Unit Price: $23.53
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 170.000 Total: $4,000.10
19012-8160-44 0100 0210 712-04.01 EACH FLEXIBLE DRUMS Bid: 200.000 Unit Price: $23.53
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 60.000 Total: $1,411.80
83001-8144-44 0100 0100 712-04.01 EACH FLEXIBLE DRUMS Bid: 100.000 Unit Price: $23.53
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19012-4159-04 0100 0060 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 66.000 Unit Price: $11.77
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19012-4159-04 0100 0070 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 513.000 Unit Price: $7.35
This Est: -30.600 This Est: $-224.91
Total: 907.400 Total: $6,669.39
19012-8160-44 0100 0220 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 1,746.000 Unit Price: $7.35
This Est: -5.900 This Est: $-43.37
Total: 1,570.100 Total: $11,540.24
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19012-8160-44 0100 0230  712-06.16 EACH SIGNS (CONSTRUCTION) Bid: 1.000 Unit Price: $588.32
(REDUCED SPEED WARNING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83001-8144-44 0100 0110 712-06.16 EACH SIGNS (CONSTRUCTION) Bid: 1.000 Unit Price: $588.32
(REDUCED SPEED WARNING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19012-4159-04 0100 0080 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 24.000 Unit Price: $14.71
1) This Est: 0.000 This Est: $0.00
Total: 72.000 Total: $1,059.12
19012-4159-04 0100 0090 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 4.000 Unit Price: $882.48
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $882.48
19012-8160-44 0100 0240 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 3.000 Unit Price: $882.48
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $3,529.92
83001-8144-44 0100 0120 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 2.000 Unit Price: $882.48
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19012-8160-44 0100 0250 712-08.10 HOUR MOBILE MESSAGE SIGN UNIT Bid: 224.000 Unit Price: $76.48
W/ATTENUATOR This Est: 0.000 This Est: $0.00
Total: 1,116.500 Total: $85,389.92
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19012-4159-04 0100 9500 712-09.02 L.F. REMOVABLE PAVEMENT Bid: 0.000 Unit Price: $3.78
MARKING (8" BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 8,545.000 Total: $32,300.10
19012-4159-04 0100 0100 713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 3.000 Unit Price: $7,236.33
UNIT This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $21,708.99
19012-8160-44 0100 0260 713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 1.000 Unit Price: $7,236.33
UNIT This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $28,945.32
83001-8144-44 0100 0130 713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 1.000 Unit Price: $7,236.33
UNIT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19012-8160-44 0100 0270 716-01.22 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1  Bid: 1,005.000 Unit Price: $35.06
Color) This Est: 0.000 This Est: $0.00
Total: 982.000 Total: $34,428.92
83001-8144-44 0100 0140 716-01.22 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1  Bid: 240.000 Unit Price: $35.06
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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19012-8160-44 0100 0280 716-01.23 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Bid: 151.000 Unit Price: $35.06
Color) This Est: 0.000 This Est: $0.00
Total: 309.000 Total: $10,833.54
83001-8144-44 0100 0150 716-01.23 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Bid: 35.000 Unit Price: $35.06
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19012-8160-44 0100 0290 716-01.30 EACH REMOVAL OF SNOWPLOWABLE  Bid: 1,005.000 Unit Price: $10.52
REFLECTIVE MARKER This Est: 0.000 This Est: $0.00
Total: 1,174.000 Total: $12,350.48
83001-8144-44 0100 0160 716-01.30 EACH REMOVAL OF SNOWPLOWABLE Bid: 240.000 Unit Price: $10.52
REFLECTIVE MARKER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19012-8160-44 0100 0300 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 456.000 Unit Price: $21.04
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 761.816 Total: $16,028.61
83001-8144-44 0100 0170 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 87.000 Unit Price: $21.04
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 0.000 Total: $0.00
19012-8160-44 0100 0310 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 138.000 Unit Price: $14.02
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 210.000 Total: $2,944.20
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19012-8160-44 0100 0320 716-02.09 L.F. PLASTIC PAVEMENT MARKING Bid: 521.000 Unit Price: $40.91
(LONGITUDINAL CROSS-WALK) This Est: 0.000 This Est: $0.00
Total: 281.000 Total: $11,495.71
19012-8160-44 0100 0330 716-04.05 EACH PLASTIC PAVEMENT MARKING Bid: 5.000 Unit Price: $146.10
(STRAIGHT ARROW) This Est: 0.000 This Est: $0.00
Total: 21.000 Total: $3,068.10
19012-8160-44 0100 0340 716-04.06 EACH PLASTIC PAVEMENT MARKING Bid: 15.000 Unit Price: $409.08
(WRONG WAY ARROW) This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $2,045.40
19012-8160-44 0100 0350 716-05.20 L.M. PAINTED PAVEMENT MARKING Bid: 21.000 Unit Price: $1,285.69
(6" LINE) This Est: 0.000 This Est: $0.00
Total: 44707 Total: $57,479.34
83001-8144-44 0100 0180 716-05.20 L.M. PAINTED PAVEMENT MARKING Bid: 4.000 Unit Price: $1,285.69
(6" LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19012-4159-04 0100 9501 716-08.01 L.F. REMOVAL OF PAVEMENT Bid: 0.000 Unit Price: $0.89
MARKING (LINE) This Est: 0.000 This Est: $0.00
Total: 18,101.000 Total: $16,109.89
19012-8160-44 0100 0360 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 25.000 Unit Price: $6,077.81
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 23.310 Total: $141,673.75
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19012-8160-44 0100 0370 716-12.03 L.F. ENHANCED FLATLINE THERMO Bid: 3,817.000 Unit Price: $11.69
PVMT MRKNG (8IN BARRIER LINE  This Est: 0.000 This Est: $0.00
Total: 12,470.000 Total: $145,774.30
83001-8144-44 0100 0190 716-12.03 L.F. ENHANCED FLATLINE THERMO Bid: 1,383.000 Unit Price: $11.69
PVMT MRKNG (8IN BARRIER LINE  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19012-8160-44 0100 0380 716-12.05 L.F. ENHANCED FLATLINE THERMO Bid: 606.000 Unit Price: $3.51
PVMT MRKNG (6IN DOTTED LINE  This Est: 0.000 This Est: $0.00
Total: 1,168.000 Total: $4,099.68
83001-8144-44 0100 0200 716-12.05 L.F. ENHANCED FLATLINE THERMO Bid: 494.000 Unit Price: $3.51
PVMT MRKNG (6IN DOTTED LINE  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19012-4159-04 0100 0110 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $50,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $50,000.00
19012-8160-44 0100 0390 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $50,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $50,000.00
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19012-8160-44 0100 0400 730-14.02 L.F. SAW SLOT Bid: 1,150.000 Unit Price: $3.58
This Est: 0.000 This Est: $0.00
Total: 396.000 Total: $1,417.68
0100 0400 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -396.000 Adj Total: -1,417.68
83001-8144-44 0100 0210 730-14.02 L.F. SAW SLOT Bid: 225.000 Unit Price: $3.58
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
19012-8160-44 0100 0410 730-14.03 L.F. LOOP WIRE Bid: 2,400.000 Unit Price: $0.60
This Est: 0.000 This Est: $0.00
Total: 922.000 Total: $553.20
0100 0410 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -922.000 Adj Total: -553.20
83001-8144-44 0100 0220 730-14.03 L.F. LOOP WIRE Bid: 600.000 Unit Price: $0.60
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
V47 - TSMR  *END OF REPORT*
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